Tri County Drywall Inc

702 Sunset Blvd, West Columbia, SC 29169
(803) 555-0126

APPLICATION FOR PAYMENT

BILL TO
Hillpointe Construction, LLC
Attn: Accounts Payable
631 W Morse Blvd, Suite 200
Winter Park, FL 32789
Invoice No. TCD-2410-02
Date 2026-09-29
Terms Net 30
Customer Ref Subcontract SC2410315-09
PROJECT / SHIP TO
Pointe Grand Columbia

Application No. 2
1. Original contract sum $458,000.00
2. Net change by change orders $0.00
3. Contract sum to date $458,000.00
4. Total completed and stored to date $105,000.00
5. Retainage 10% of completed work $10,500.00
6. Total earned less retainage $94,500.00
7. Less previous certificates for payment $36,900.00
8. CURRENT PAYMENT DUE $57,600.00

WORK COMPLETED THIS PERIOD This period Retainage
Building 1 hang $38,000.00 $3,800.00
Building 1 tape and finish, partial $26,000.00 $2,600.00

Resubmitted. Conditional lien waiver sent separately on 10/20/2026.
FICTIONAL SYNTHETIC TEST DOCUMENT. Not a real vendor, invoice, or bank account.