Summit Framing Group LLC
415 Columbia Ave, Lexington, SC 29072
(803) 555-0165

APPLICATION FOR PAYMENT

BILL TO

Hillpointe Construction, LLC
Attn: Accounts Payable
631 W Morse Blvd, Suite 200
Winter Park, FL 32789
Invoice No. SFG-2410-05
Date 2026-09-30
Terms Net 30
Customer Ref Subcontract SC2410315-06
PROJECT / SHIP TO
Pointe Grand Columbia

Application No. 5
1. Original contract sum $884,000.00
2. Net change by change orders $22,500.00
3. Contract sum to date $906,500.00
4. Total completed and stored to date $608,200.00
5. Retainage 10% of completed work $60,820.00
6. Total earned less retainage $547,380.00
7. Less previous certificates for payment $460,800.00
8. CURRENT PAYMENT DUE $86,580.00

WORK COMPLETED THIS PERIOD This period Retainage
Building 5 wall framing $54,600.00 $5,460.00
Building 5 roof trusses set $41,600.00 $4,160.00

Revised application: CO2 removed pending execution.
FICTIONAL SYNTHETIC TEST DOCUMENT. Not a real vendor, invoice, or bank account.

REVISED

CONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT

Claimant: Summit Framing Group LLC

Project: Pointe Grand Columbia

Through date: 2026-09-30 Amount of progress payment: $86,580.00